Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this

signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) Ripley Parole Office
Tenant: County: | Jackson
Customer: State of WV - BTOP Funding
LCR #: BB18A02 FTR Project #: |1205763
State Contact: | Cindy Smith FTR Contact: | Jason Anderson
T #. I 304.957.6905 T #:1304.344.7232
Building Type: (Select from
Address: 117 Court St., Ripley, Wv 25271 drop-down):
GPS Start: 38.8192 -81.71054 Sngle tenant Bulding |
CO: Rijle GPS Stop: 38.81940 -81.7116 IRigmo!Way Considerations:
Brief description of the special
wWork. Place fiber to the Ripley Parole Office
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Aerial Fiber 82C 540 Existing $890 $1,880 $2,000 $480 $0 $5.250.39 oo reusable ronfescer rte |
Entrance Fiber 82C 145 New $215 $0 $0 $0 $0 $214.53 Entrance cable ]
$0.00 100% reusable non-feecer route | w |
$0.00 bt
$0.00 ~
$0.00 ~
$0.00 bt
$0.00 hd
$0.00 bt
$0.00 hd
TOTAL 685 $1,104.92 $1,880 $2,000 $480 $0.00 $5,464.92 |

BTOP Specific Information:

Breakdown of Material Investment

Fiber Counts:

Additional Comments:
and actual)

(include location where fiber is terminated and explanation of discrepancies between planned

Broadband use

Estimated Build: 712' Actual Build: 685" Difference: 27'. Difference between estimated/actual may be attributed to the

difference between the amount of estimated and building entrance cable required.

extra capacity 48

I herebv certifv the estimates contained on this LCR approval form are true and accurate.
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June 7, 2011

Signature: Frontier Representative Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

SHPO Clearance

WVDEP Storm Water Clearance
COE Clearance

WVDNR Clearance

USFWS Clearance

| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to; signage, environmental assessment, etc.

e
[@ER 1

~ i 6/10/2011
Signature: Teresa Schuller, Environmental Project Manager Date
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Approved: 6/29/2011

Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
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Approved: 6/27/2011

Signature: GIT Michael L. , Project ject Director Date
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